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This message is being viewed in an archive.

Joe,

A couple of question/comments in blue, below.
Generally, thinking ahead to the Final Report, one thing we’ll want included in that report are quantities
and disposition of the various waste streams.

Thanks!

Stephen F. Tyahla, P.E.,CHMM
Project Manager, RCRA Corrective Action Office
Waste Management Division
U.S. EPA Region IX
75 Hawthorne Street (WST-5)
San Francisco, CA 94105
Ph. 415.972.3466 / Fax 415.947.3533
tyahla.stephen@epa.gov

[This email, including any attachments, may contain non-public, privileged and/or confidential information
solely intended to be conveyed to the designated recipient(s). If you receive this email and are not an
intended recipient, please delete this email and its attachments immediately. The unauthorized use,
dissemination, distribution, or reproduction of this email and its attachments is strictly prohibited bylaw.]
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From: “Whelan, Joseph” <JWhelanl@wm.com>
To: Arlene Kabei/R9/USEPNUS@EPA, Steve Armann/R9/USEPA/US@EPA, Rich

VaiIle/R9/USEPA/US@EPA, Stephen Tyahla/R9/USEPA/US@EPA, Bret
Moxley/R9/USEPA/USEPA, Andrew Helmlinger/R9/USEPA/USEPA, Steve
Wall/R9/USEPA/US@EPA, “stuart.yamada@doh.hawaii.gov” <stuart.yamadadoh.hawaii.gov>,
“Steven .chang©doh hawaii .gov” <Steven .changdoh.hawaii.gov>,
“alec.wong@doh.hawaii.gov” <alec.wongdoh.hawaii.gov>

Date: 02/21/2011 04:48 PM
Subject: Daily Progress Report for February 21st

Greetings all.

Please find below the daily progress report on work items contained within the recently

approved AOC.

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPA TED
Cell 6 Assessment:

1. The evaluation and repairs to the southwestern portion of the E 6 liner system are now

complete. Our consultant is assembling the CQA report for this work.

Please provide status of assessment and repair work for the northern portion of the west side E 6

liner as it progresses; including a brief “look-ahead” for work planned in the upcoming days
or week.

Western Storm water Diversion Proiect (to render functional):
1) Diversion Structure: The final wall section of the diversion structure was poured last



Wednesday. These forms are now being removed.

2) Box Culvert: The contractor has completed forming the transition structure from box

culvert invert to pipe invert. This is scheduled to be poured this week. Rebar work on box

culvert walls is ongoing.
3) Pipe: Backfilling of the HOBAS pipe channel is now complete.

4) The diversion structure is now functionally complete per the terms of Section 19.b. of the

AOC.
Cell 6 Leachate Riser Restoration:

1. The contractor completed re-connecting the electricity and plumbing to the Cell E6

leachate riser and initiated the pumping process on Friday.

2. 108,000 gallons was pumped from the E6 riser since Friday and placed into the on site frac tanks.

56.7k gals pumped on 18th and 108k gals on 21st. Please include in updates quantities

removed from Frac tanks and taken to WWTP. The Frac tanks are 20k gals each, correct?

I’m presuming that you’re not holding a bunch of full Frac tanks on site.
Sediment Basin:

1. We continue to remove silt/rock material from the northern portion of the sedimentation

basin, and placing this material into the lined portion of Cell E 6.

Evaluating possible hydraulic head below liner system:

1. Per the work plan submitted to EPA on 2/1/2011, we have drilled to depth at temporary

piezometer locations PZ-5 and PZ-6. No water was encountered at any time during the drilling.

Since no water was observed, temporary piezometers were not installed. The contractor

completed installation of PZ1 on Tuesday, no water was encountered during the drilling

process.

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD - None

ANT1CIPA TED PROBLEMS AND PLANNED RESOLUTIONS - None

Please let me know if you have any questions.

Best regards,

Joe Wñdan

General Manager
Waste Management of Hawaii
808-668-2985, ext. 15 Office
808-668-1366 Fax
808-479-4610 Mobile

Waste Managements landfills provide over 17,000 acres of
protected land for wildlife habitats and 15 landfills are certified

by the Wildlife Habitat Council.



Waste Management recycles enough paper every year to save 41 million trees.
Please recycle any printed emails.




